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CCR No. 96-0147

Logged Date 3/21/96 Rev. -

Request Type CCR

Priority Routine

Urgent |:| Emergency |:|

Affected Release B Change Class ||

Title (description)

Release B Reliability Predictions for the ECS Project

Documents Affected

DID 516-CD-002

Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem

Provide updates to last submittal.

Proposed Solution

Impact Analysis:

Organizations Affected:

BOO []

QA[] Rel.A[] Rel.B

Contracts [ ] ESO [] FOs [] M&O []
Rel. IR1 [] MRS [] SMO Subconts [ ]

Other
Cost: None Small [_] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Bang Nguyen
(Signed) Bang Nguyen
Signature Date
Office SMO Office Manager
(Signed) E. H. Brackett
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson

(Signed) R. E. Clinard

3/21/96

Signature

Date

CMO01JU95

ECS







